


Comparison of project management guidelines to create a somewhat complete overview of project management methods.
(here in comparison to ICB 3.0)

Kategorisierungen von Projektmanagement Methoden
im Vergleich der Standardwerke der wissenschaftlichen Fachöffentlichkeit im Projektmanagement (hier im Vergleich zum ICB 3.0)

DIN EN 9244 Projektmanagement Elemente	Projektmanagement Kanon (PMF III)	ProjektManager (PMF IV)	pm baseline - Wissenselemente zum Projekt- und Programmmanagement v. 2.3	5th edition of the APM Body of Knowledge	PRINCE 2	PMI "Project Management body of Knowledge"	IPMA Competence Baseline (Version 2.0 b)	IPMA Competence Baseline (Version 3.0)
<p>1. Zielsetzung</p> <p>2. Strukturierung</p> <p>3. Organisation</p> <p>4. Personalmanagement</p> <p>5. Vertragsmanagement</p> <p>6. Nachbetreuung/Claim Management</p> <p>7. Konfliktmanagement</p> <p>8. Änderungsmanagement</p> <p>9. Aufwandsmanagement</p> <p>10. Kostenmanagement</p> <p>11. Einsatzmanagement</p> <p>12. Ablauf- und Terminmanagement</p> <p>13. Mitarbeiterkoordination</p> <p>14. Risikomanagement</p> <p>15. Informations-/Berichtswesen</p> <p>16. Controlling</p> <p>17. Logistik</p> <p>18. Qualitätsmanagement</p> <p>19. Dokumentation</p>	<p>1. Definition of Objectives</p> <p>2. Structuring</p> <p>3. Organization</p> <p>4. Human Resource Management</p> <p>5. Contract Management</p> <p>6. Claim Management</p> <p>7. Configuration Management</p> <p>8. Modification Management</p> <p>9. Determination of Expenditure</p> <p>10. Cost Management</p> <p>11. Resource Management</p> <p>12. Process Management and Scheduling</p> <p>13. Multi-Project Coordination</p> <p>14. Risk Management</p> <p>15. Information and Reporting System</p> <p>16. Controlling</p> <p>17. Logistics</p> <p>18. Quality Management</p> <p>19. Documentation</p>	<p>1. Projektziele</p> <p>2. Projektstruktur</p> <p>3. Projektorganisation</p> <p>4. Projektpersonal</p> <p>5. Projektvertrag</p> <p>6. Projektanforderungen</p> <p>7. Projektanpassung</p> <p>8. Projektanpassung</p> <p>9. Projektanpassung</p> <p>10. Projektanpassung</p> <p>11. Projektanpassung</p> <p>12. Projektanpassung</p> <p>13. Projektanpassung</p> <p>14. Projektanpassung</p> <p>15. Projektanpassung</p> <p>16. Projektanpassung</p> <p>17. Projektanpassung</p> <p>18. Projektanpassung</p> <p>19. Projektanpassung</p> <p>20. Projektanpassung</p>	<p>1. Project and Project Management</p> <p>2. Methods for Project Start: Project Context Analysis</p> <p>3. Project Planning</p> <p>4. Methods for Project Start: Design of the Project Organization</p> <p>5. Project Communication</p> <p>6. Project Communication</p> <p>7. Project Communication</p> <p>8. Project Communication</p> <p>9. Project Communication</p> <p>10. Project Communication</p> <p>11. Project Communication</p> <p>12. Project Communication</p> <p>13. Project Communication</p> <p>14. Project Communication</p> <p>15. Project Communication</p> <p>16. Project Communication</p> <p>17. Project Communication</p> <p>18. Project Communication</p> <p>19. Project Communication</p> <p>20. Project Communication</p>	<p>1. Project management in context</p> <p>2. Planning the strategy</p> <p>3. Project organization</p> <p>4. Project communication</p> <p>5. Project communication</p> <p>6. Project communication</p> <p>7. Project communication</p> <p>8. Project communication</p> <p>9. Project communication</p> <p>10. Project communication</p> <p>11. Project communication</p> <p>12. Project communication</p> <p>13. Project communication</p> <p>14. Project communication</p> <p>15. Project communication</p> <p>16. Project communication</p> <p>17. Project communication</p> <p>18. Project communication</p> <p>19. Project communication</p> <p>20. Project communication</p>	<p>1. Project Management</p> <p>2. Project Management</p> <p>3. Project Management</p> <p>4. Project Management</p> <p>5. Project Management</p> <p>6. Project Management</p> <p>7. Project Management</p> <p>8. Project Management</p> <p>9. Project Management</p> <p>10. Project Management</p> <p>11. Project Management</p> <p>12. Project Management</p> <p>13. Project Management</p> <p>14. Project Management</p> <p>15. Project Management</p> <p>16. Project Management</p> <p>17. Project Management</p> <p>18. Project Management</p> <p>19. Project Management</p> <p>20. Project Management</p>	<p>Section 1 - Introduction</p> <p>Section 2 - The Project Management Context</p> <p>Section 3 - Project Management Processes</p> <p>Section 4 - The Project Management Knowledge Areas</p> <p>Section 5 - Project Management Framework</p> <p>Section 6 - Project Management Framework</p> <p>Section 7 - Project Management Framework</p> <p>Section 8 - Project Management Framework</p> <p>Section 9 - Project Management Framework</p> <p>Section 10 - Project Management Framework</p> <p>Section 11 - Project Management Framework</p> <p>Section 12 - Project Management Framework</p> <p>Section 13 - Project Management Framework</p> <p>Section 14 - Project Management Framework</p> <p>Section 15 - Project Management Framework</p> <p>Section 16 - Project Management Framework</p> <p>Section 17 - Project Management Framework</p> <p>Section 18 - Project Management Framework</p> <p>Section 19 - Project Management Framework</p> <p>Section 20 - Project Management Framework</p>	<p>1. Projekte und Projektmanagement</p> <p>2. Projektmanagement Einführung</p> <p>3. Projektmanagement Einführung</p> <p>4. Projektmanagement Einführung</p> <p>5. Projektmanagement Einführung</p> <p>6. Projektmanagement Einführung</p> <p>7. Projektmanagement Einführung</p> <p>8. Projektmanagement Einführung</p> <p>9. Projektmanagement Einführung</p> <p>10. Projektmanagement Einführung</p> <p>11. Projektmanagement Einführung</p> <p>12. Projektmanagement Einführung</p> <p>13. Projektmanagement Einführung</p> <p>14. Projektmanagement Einführung</p> <p>15. Projektmanagement Einführung</p> <p>16. Projektmanagement Einführung</p> <p>17. Projektmanagement Einführung</p> <p>18. Projektmanagement Einführung</p> <p>19. Projektmanagement Einführung</p> <p>20. Projektmanagement Einführung</p>	<p>1. Technical competence elements</p> <p>2. Project Management</p> <p>3. Project Management</p> <p>4. Project Management</p> <p>5. Project Management</p> <p>6. Project Management</p> <p>7. Project Management</p> <p>8. Project Management</p> <p>9. Project Management</p> <p>10. Project Management</p> <p>11. Project Management</p> <p>12. Project Management</p> <p>13. Project Management</p> <p>14. Project Management</p> <p>15. Project Management</p> <p>16. Project Management</p> <p>17. Project Management</p> <p>18. Project Management</p> <p>19. Project Management</p> <p>20. Project Management</p>



It does not matter how long you invent, at the end the wheel will be round.
Egal, wie lange man forscht: Am Ende wird das Rad rund!

Raimo Häberle